

PUBLIC WORKS COMMITTEE MEETING
WEDNESDAY, JULY 20th, 2016
3:30 P.M.

Present: Frank Sommerkamp Jr. (Chairman), Sharon Gronotte, Ralph Laird, Ted Kute, Ralph Bailey, Mayor Paul Meier, Jim Berling, Tim Williams

Absent: Jeff Smith, Terri Jameson, and Bill Dorsey

City Engineer Report

1. Horsebranch Creek Update.

Mr. Berling discussed the property ownership of the agreed upon structure upstream from Horsebranch Creek. The structure is the City's and maintenance outside the structure is the City's, and SD1 will maintain water within the structure. Mr. Berling went on to describe what type of drainage system he wants for the structure. The structure should have a vertical drain with a small hole that can be adjusted by the City, to adjust for the degree of storm conditions.

Mr. Kute asked Mr. Berling if the geotechnical engineers working on the downstream detention know about the upstream structures that are being built. Mayor Meier stated that the geotechnical engineers will work downstream to fix the short-term problems of the creek and therefore will not need to know about structures upstream, because the structures upstream address the creek's long-term problems.

Mr. Kute inquired about who has final approval to build the structure. Mr. Berling stated the Army Corps & KY DOW have final say over the approvals. The City cannot apply for the KY DOW permit until the properties have been secured by the City.

2. Sorority/Varsity/Fraternity Street Reconstruction Projects.

Mr. Berling stated that Sorority and Varsity Courts are to begin on the 20th and 21st of July respectively. There were discussions about making Fraternity Ct. into a one way to help with traffic flow. Mr. Berling will work with the contractor to put this in place before construction begins.

Staff Reports

1. Thomas More Parkway Lane Widening Project

Mr. Williams reports that the project will begin August 1st, 2016. Duke Energy's gas line which delayed the project, will be relocated in September towards the end of the project

coordinating with Len Riegler to not further delay the lane widening's completion. Poweleit Dr. will not be blocked until after Labor Day of this year.

2. Crown Point Update

Mr. Williams told the committee that the Crown Point street reconstruction is going as planned and looks good.

3. Project Updates

Mr. Williams stated the concrete repairs by Adeleta were very good. Adeleta was very professional and we would be happy to have them work for Crestview Hills again in the future.

Mr. Williams also discussed the upcoming Lookout Farm Dr. lane striping project is set to begin shortly after August 1st.

Mr. Williams final update is in regards to the Shinkle road four-way stop at Springside Drive. The project has been delayed until the sidewalk is moved in Spring 2017.

Next Meeting of the Committee is scheduled for Wednesday, August 17th at 3:30 pm.